ITEM 97 - CO 21 - WINTER DELINEATION

Graham
Date Amount
12/9/2019 $2,188.14
12/9/2019 $1,992.66
Ledger # Item Group Total
%7 ITEM 97 - CO 21 - WINTER DELINEATION 2 $2,188.14
Ledger # Item Group Total
W( iTEM 97 - CO 21 - WINTER DELINEATION 4 $1,992.66

Prepared By / Date, Checked By / Date
Est. 20
A | ye/zo [z
CAPS Entry By / Date , CAPS Verified By,/ Date
=% |1 /e o e [u[zo
/7
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" Department of Transportation

Contract: 009214 - 1-90, YAKIMA RIVER BRIDGES CLE ELUM TO Prime: GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0097 - CO 21-WINTER DELINEATION Done By: GRAHAM CONTRACTING, LTD.
Work: Installing candiestick delineators along the 140 bridge EB Date: December 09, 2019 Sheet:

roadway detour shoulder

! Labor Worked:

| Worker Name Occupation Grp Rates Hours

| Reg or DIT Reg OIT DIT
| Wasisco, Matt SUPERINTENDENT 2 $49.83 $0.00 $0.00 6 0 0

Subtotal
Overhead / Profit 31%

| Labor Total
[

| Equipment Worked:
| Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan

p Rate Rate Hour dby
[ 1 Weed Burner MISC. n/a 2015 n/a 2 $6.39 $1.55 1 0
| A03-200 PICKUP GAS CREW CHEV. 1500 2015 1/2 ton 2 $26.83 $3.42 6 0
! Subtotal
|
Overhead / Profit 21%
Equipment Total
|' Invoiced Items:
! Inveoice No Line ltem Description Group Tax Quantity Price
66598 Coral Sales - Delineators 2 0.00% 1 $1,317.32
Subtotal
[ Overhead / Profit 21%
Invoice Total
| Grand Sub Total
Prime Markup*
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00 Grand Total

Monday, January 6, 2020 07:52 AM

r— Washington State Daily Report of Force Account Worked

1

Total

$298.98
$298.98

$92.68

$391.66

Total

$6.39 |

$160.98 i

$167.37
$35.15 |

$202.52 |

Total
$1,317.32

$1,317.32 |
$276.64 |

$1,593.96 ;

$2,188.14
$0.00

$2,188.14
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ORIGINAL

A
7_ Washington State
W/ Department of Transportation A Daily Report of Force Account Worked
Contract Number Date Item Number | item Name
C9214 12/9/2019 €624~ | Winter Delineation
Prime Contractor L Subcontractor / Lower Tier Subcontractor
Graham Construction
Line / Station Group Basis of Material Acceptance RAM Number
I-90 EB 2 Visual

Description of Work Performed

Contractor will be installing candle stick delineators along the 140 bridge EB roadway detour shoulder.

Time Worked Record

Workers and/or Equipment
Working

Occupation of Workers or
Equipment Size

Labor Hours Equipment Hours

Reg.

O.T. | Reg. | Stdby| Idle

1 [Workers:

2 [Matt Wasisco

Laborer

6 P

5 |[Equipment:

g |Chevy Silverado Pickup

Gas, Crew Cab, 4x4 1500 #03-2005

6.00

7 [Note: 3 hrs mob included in

g [vehicle hours.

10[Materials:

11/Safe Hit 48” Yellow Post

OK TOPAY 24 EA

12 Safe Hit Base Plate

OK TOPAY 24 EA

13|Safe Hit Pad Black

OK TOPAY 24 EA

14 |Weed Burner

1.00

15

16 (Bullfrog Maintenance has the

17 remainder quantity of materials

PAY PER INVOICE

18 |for winter use per CO 21.

19

20

Totals

7.00

Calculated By
Colton Peyser

Date

12-9-]9

Checked By

Date

Inspector’s Signature

Contractor's Representative Signature

Btz |

Wb, hApcior

Title

/{/-é/% ﬂ?ﬁé«jﬁ/
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DOT Form 422-008
Revised D6/2016




?‘ Washington State
v ’ as|

Contract: 009214 - 1-90, YAKIMA RIVER BRIDG

Department of Transportation

ES CLE ELUMTO Prime:

GRAHAM CONTRACTING, LTD.

ELLENSBURG
Item No: 0097 - CO 21-WINTER DELINEATION Done By: GRAHAM CONTRACTING, LTD.
Work: Installing candlestick delineators along the 154 bridge EB Date: December 09, 2019
roadway detour shoulder
i Labor Worked:
Worker Name Occupation Grp Rates Hours
Reg o DIT Reg O/T DIT

Wasisco, Matt SUPERINTENDENT

| Equipment Worked:

4 $49.83 $0.00

i Equip# Type Manufacturer Model Year Capacity Gr
p
| 1 Weed Burner MISC. n/a 2015 nfa 4
A03-200 PICKUP GAS CREW CHEV. 1500 2015 1/2 ton 4
!
! Invoiced Items:
: Invoice No Line Item Description Group
. 66598 Coral Sales - Delineators 4
|
i
* Prime Markup Breakdown 12%: $0.00 10%: $0.00 7%: $0.00

Monday, January 6, 2020 07:57 AM

Tax

$0.00 4 0 0
Subtotal

Overhead / Profit 31%

Labor Total

Reg Standby Reg Stan
Rate Rate Hour dby

$6.39  $1.55 1 0
$26.83 $3.42 4 0

Subtotal
Overhead / Profit 21%

Equipment Total

Price
$1,317.32

Quantity
0.00% 1

Subtotal
Overhead / Profit

21%

Invoice Total

Grand Sub Total

Prime Markup*

Grand Total

Sheet:

Daily Report of Force Account Worked

1

Total

$199.32 |
$199.32

$61.79

$261.11

Total

$6.39 |
$107.32 |

$113.71 |
$23.88 |
$137.59 |

Total
$1,317.32

$1,317.32 |
$276.64 :

$1,593.96 |

$1,962.66 |

$0.00 |

$1,992.66 |

m bl
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ORIGINAL

Washington State .

'7’ Department of Transportation 9 Daily Report of Force Account Worked
Contract Number Date Item Number | ltem Name

C9214 12/9/2019 1 €021 | Winter Delineation
Prime Contractor ' Subcontractor / Lower Tier Subcontractor
Graham Construction
Line / Station Group Basis of Material Acceptance RAM Number

1-90 EB 4 Visual /P
Description of Work Performed 1S4
Contractor will be installing candle stick delineators along the H49 bridge EB roadway detour shoulder.

Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg. | Stdby | Idle
1 [Workers:
2 [Matt Wasisco Laborer 4.0
3
4
5 |[Equipment:
6 |Chevy Silverado Pickup Gas, Crew Cab, 4x4 1500 #03-2005 4.00
7
8
9
19 |Materials:
11 Safe Hit 48” Yellow Post OK TOPAY 27 EA
12 [Safe Hit Base Plate OK TO PAY 27 EA
13|Safe Hit Pad Black OK TO PAY 27 EA
14|Weed Burner 1.00
15
16
17
18
19
20
Totals 4.00 5.00

Calculated By Date Checked By Date
Colton Peyser 12-9-19
Inspector's Signature Confractor's Representative Signature Title
i@i@{ﬁ Wiz, \\dpwarn Feld Guginzes

(S

DQOT Form 422-008
Revised D6/2016



| Coral Sales Co.
H;ghway bafety Solutions

INVOICE: INV-66598

Page: 1
PO Box 22385 Portiand, OR OF269.2385
&ain 503.655.6351 Toll Free BOO.538.7245 Fax 503.657.9649
www.coralsales.com
Invoice Date: 11/26/2019
Due Date: 12/26/2C19
Terms: NET 30
Bill
To:  Graham Contracting Graham Contracting
Nick Malatesta Nick Malatesta; 425-301-8054
13555 SE 36th St #120 30244 SE High Point Way
Bellevue, WA 98006 Issaquah, WA 98027
United States
Phone: 425-691-3591 Phone:
Fax: 425-691-5524
Tax Exempt: A16 0653 19 Exp 12/19 Tax Cede: KING-U NON
FOB: Factory Customer ID: CUST-4401
Ship Date: 11/26/2019 P.0. Number: 3100188430
Order No.: 50-63289 SalesPerson: JAMIE BERNSTEIN
Item No.  Description Ordered  Invoiced Unit Price Ext. Price
2444 Safe-Hit, Type 2 Guide Post 80.00 80.00 24.00 $1,920.00
Height; 48"
Base: Surface Mount Pin Lock
Post Color: White
Reflective tape: Yellow
2736 Safe-Hit, Butyl Pads, Black (Case/40) 200 2.00 150.00 $300.00
- Freight damage must be reported to the freight
company at the time of receipt of material.
*** ALL DAMAGE MUST BE NOTED ON THE BOL ***
Claims for missing items must be filed within 3
caiendar days after receipt of material.
Subtotal: $2,220.00
Shipping & Handiing: $206.00
Sales Tax: $208.64
Total: $2,634.64

A 3% processing fee will be assessed on credit card payments received past NET 10 days. Past Due invoices are subject to finance charge of

1.5% per month.



